
Minutes of the Suffield Permanent Building Commission 
 Meeting Thursday, July 7, 2016 

  

PBC Members Present 

Joe Sangiovanni, Chairman 
Glenn Neilson, Vice Chairman 
Kevin Goff, member 
Bill Gozzo, member 
Heather Van Deusen, member 
Cathie Ellithorpe, member 
Brian Baril, alternate 

 
Absent:  
Marty Page, alternate 
 

 
 
 
 
 
Also Present 
John Cloonan, Director Public Works 
Julie Oakes, Facilities Mgr. 
Jackie Hemond, Library Director 
Jack Muska, Town Consultant 
 

Call to order:  The meeting was called to order at 7:02 p.m.  
 
Public Comment: None 
Correspondence: None 
 
Minutes:  Mr. Neilson made a motion to approve the minutes of June 16, 2016.  Mr. Gozzo seconded, all in favor.  Motion 
approved unanimously. 
 
Security Upgrades at Schools Vestibules 
Mr. Muska confirmed that all the training has been completed.  The Fire Marshal and the building inspector are scheduled 
for final inspection tomorrow.  There are two outstanding items remaining; the threshold at SHS needs to be replaced and 
they are still waiting for parts for the ADA door controller at SHS.  The total amount spent on the project is $487,593 with 
approximately $12,000 remaining.  We are holding 5% retention and the certified payroll paperwork is coming. 
   
Town Hall Renovation Project 
Ms. Oakes presented a spreadsheet from today’s bid opening for the hazmat removal at Bridge Street School, Town Hall 
and the Highway Garage.  There were four bidders and there was a wide range of proposed numbers.  It appears that the 
two companies with the highest base bid had the lowest unit prices.  The base bid includes all the quantities that ATC 
provided in their report.  The square footage of soil was decreased and ATC also took off the entire slate roof from the 
original $2 million quote.  The Ffyler Place and highway garage buildings were self-explanatory.  The town hall ceiling glue 
daubs came back negative.  The base bid for town hall includes all asbestos assumed to be in the wall.  The boiler was 
tested and there is no asbestos. The intent is to award all three projects to one contractor.  Ms. Oakes will check references 
this week.  All three companies will be interviewed by the PBC on July 13th.  Scott Johnson from ATC will be a part of this 
meeting as well.   Work will continue on writing the RFPs for the architect and the CM at Risk for Town Hall project.  It will 
be reviewed at the next PBC meeting. 
 
 
Kent Memorial Library 
Ms. Oakes gave a status update on the PCB abatement at the library. The balancing was finished today and the report is 
expected by next week. The pilot test will take place after that.  There has been coordinating with Mr. Bob May from Fuss 
and O’Neill and the AAIS consultant who will be doing the test blasting.  They are both waiting to proceed.  Ms. Oakes also 
met with a Sherwin Williams technician to test their epoxy product on the ceiling.  Sherwin Williams will not warrantee the 
product as an encapsulate.   The test is free and includes a cross hatch adhesion test on the original coating, on the original 
plus latex, and on the elastomeric.  The second adhesion test will involve painting areas with the product plus on the bare 
concrete.  It will be allowed to cure for seven days.  The new air filters have been installed.   The ventilation will be kept at 
the full occupancy setting.   
 
The Fuss & O’Neill pilot test will involve taking samples on the ceiling, floor, and two walls. They will be isolated samples 
that have screened off areas.  They are looking for primary sources.  The media for blasting has not been determined by 
AAIS, but he will be testing two different ones.  It would be a good idea to get paint samples from the blasting spot to 
baseline it before the test.  
 



The contingency balance is just over $15,000 which includes the $44,000 for Fuss & O’Neill and outstanding invoices.   
 
There was a motion made and approved to give Brian Baril voting rights in the absence of Heather Van Deusen. 
 
 
Invoices:   
Mr. Goff made a motion to pay 4 outstanding invoices to TRC;   invoice #174134   in the amount of $4,387.50,  
Invoice #175788 in the amount of $9,388.93, invoice #191320 in the amount of $9,629.50 and invoice #194469 in the 
amount of $4,530.00 for sampling of pcbs and abatement oversight at Kent Library.  Mr. Neilson seconded, all in favor. 
Motion approved unanimously. 
 
Chairman Sangiovanni made a motion to pay invoice#5616-2 from Enterprise Builders in the amount of $28,472.   Mr. Goff 
seconded, Mr. Baril abstained. Motion approved. 
 
Mr. Gozzo made a motion to pay Kaestle Boos Invoice #6 for the school vestibule security project, contingent on getting a 
letter of substantial completion in the amount of $2,200.00.   Mr. Goff seconded, all in favor. Motion approved 
unanimously. 
 
Chairman Sangiovanni made a motion to pay 6 outstanding invoices to Silver Petrucelli; Invoice #15-2609 for $6,492.00, 
Invoice #15-2828 for $2,515.00, invoice #16-25 for $5,148.50, invoice #16-244 for $3,448.50, invoice #16-711 for $861.00 
And Invoice #16-451 for $593.00.  Mr. Neilson seconded, all in favor.  Motion approved unanimously.  
 
 
Other Business 
The building official, Mr. Flanders has asked the PBC to review the design of the entryway columns at the high school. The 
columns are rotting and need to be fireproofed between the outer shell and the structural column.   
 
The Vo-Ag roof issue is being reviewed by the First Selectman.  She is corresponding with Haynes Construction. 
 
There will be a tri-board meeting on August 22

nd
.  The agenda has not been set yet. 

 
 
Adjourn    There was a motion made and seconded to adjourn at 8:38 p.m.  
  
 
Next Meeting Date    The next meeting of the PBC was tentatively set for June 21 at 7 p.m. 
 
 
Submitted by Linda Zaffetti     
Executive Assistant DPW                 *These minutes are not official until accepted at a subsequent PBC meeting.                                         


